SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:35AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
Diary #: 039 Const Calendar Day: 191 Date: 12-Dec-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition foggy/overcast and light wind

Di ary: Dispute
Cable Wrapping =
December 12, 2012
Weather — clear and light wind
S Wire Termination — South Side Span
Ironworkers (Tony and Mike) continued wrapping termination at pp36 downhill and finished wrapping in the
afternoon (see Roman’s diary).

Ironworkers (Jason and Tyler) started unwinding s wire at pp38 downhill and applying additional zinc paste.
Irownworkers then started to wrap and finished at 1115. Ironworkers then moved to pp40 after lunch (see
Roman’s diary)
Labor
(0700 to 1730 — 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda
Laraine’s Hour — field 0700 to 1200
04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker TYLER CICHUCKY 8.00 2.00 0.00 10.00 D
Ironworker JASON SHIRLEY 8.00 2.00 0.00 10.00 D
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